TIMELINE

April/May 2021 Residents suggestion for 20mph zone in Church Street

8 June 2021 PC asks councillor to contact Highways re 20 zone

24 June 2021 Visit of Highways Officer

August/Sept 2021 Communications with Highways Officer

20 Sept 2021 PC agrees to submit Local Highways Improvement (LHI) bid

13 Oct 2021 PC receives request from school governors re traffic speeds. Pledge of support for 20 zone.

10 Feb 2022 Cambs Highways feasibility study of LHI bid - £28.5k

22 Feb 2022 PC revised LHI bid to just the assessment of suitability of 20 zone

2 March 2022 Presentation of Stilton's bid to the CCC LHI Panel. Panel discussions on CCC's proposed 20mph countywide scheme.

6 May 2022 Informed that LHI bid was successful. (But no information on the new 20mph scheme)

29 June 2022 Email from Highways giving a timetable for implementing a 20mph scheme for Stilton!

August 2022 SCAN article (submitted mid-July) providing info on original scheme and asking for comments

19 July 2022 1st draft plans from Highways. PC questions why there is an extension to most of village

20 July 2022 Highways provide explanation of extended plan

August 2022 PC discussions

28 Sept 2022 PC notified of formal consultation

4 October 2022 Highways send consultation letter. Clerk puts it on Facebook sites and PC website. Deadline 26 October!

14 October 2022 CCC press release on 20 scheme (picked up on Facebook)

28 Nov 2022 Revised scheme received

20 Feb 2023 Advised on 2nd consultation. Clerk puts it on FB and website. Later PC confirms its £1500 contribution.

2 April 2023 Informed of CCC Delegated Decision Report – final decision on scheme